
San Joaquin Corridor
Caltrans/BNSF Project List

Budget and NEPA/CEQA Status

Project Segment MilePosts CEQA NEPA PERIMTS
Complete In Process In Process

Oakley to Port Chicago Segment 1 MP 1162.1-MP 1163.8
Oakley to Port Chicago Segment 2 MP 1153.1-MP 1155.9
Oakley to Port Chicago  * Segment 3 MP 1146.0-MP 1150.7 Complete Complete
Oakley to Port Chicago Segment 4 MP 1158.0-MP 1159.9

Complete In Process
Stockton to Escalon  * Segment 1 MP 1101.3-MP 1102.9 In Process
Stockton to Escalon Segment 2 MP 1102.9-MP 1106.8
Stockton to Escalon Segment 3 MP 1106.8-MP 1110.6
Stockton to Escalon Segment 4 MP 1110.6-MP 1116.3

Complete In Process Complete
Merced to LeGrand Segment 1 MP 1041.9-MP 1050.1
Merced to LeGrand Segment 2 MP 1050.1-MP 1056.3
Merced to LeGrand Segment 3 MP 1039.9-MP 1041.9

Gregg Double Track MP 1008.9-MP 1013.9 Complete Complete None Req'd

Figarden Siding MP 1003.2-MP 1008.6 Not Adopted Not Adopted No

Jastro to Shafter MP 892.4-MP 902.9 Complete Complete No
Not Adopted Not Adopted

* Funded Project
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